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Overview 
 
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of November 2004. 
 
Included in this section are descriptions of significant accomplishments considered to have made 
the greatest contribution toward safe, timely, and cost-effective clean up; progress against the 
contract with RL; project cost summary analysis; and overviews of safety and critical issues that 
identify the high-level challenges to achieving cleanup progress. 
 

Notable Accomplishments 
 

Nuclear Materials Stabilization and Disposition 
(Project Baseline Summary [PBS] RL-0011) 
 

Disposition the Plutonium Finishing Plant (PFP) Facility 
 
Shipment of half of the miscellaneous nuclear materials stored at PFP was completed on  
November 24, 2004, ten months ahead of the baseline commitment. 
 
The final transfer of liquid radioactive waste from the 241-Z Liquid Waste Treatment Facility to the 200 
West Area Tank Farms was completed successfully on November 8, 2004.  This is one of the key actions 
required to meet Tri-Party Agreement milestone M-083-31, “Discontinue Waste Discharges from the 
241-Z Tanks to Tank Farms,” due June 30, 2005. 
 
PFP successfully completed the decontamination of the PFP Closure Project’s first plutonium glove box, 
235-B2, to low-level waste criteria consistent with Performance Objective RL-011 2b (4). 
 
The first manned entry into the Plutonium Reclamation Facility canyon in 14 years was successfully 
executed on November 2, 2004. 
 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
Storage Operations (HQ-0012X) and SNF Stabilization 
and Disposition (RL-0012)  
 
PBS HQ-0012X 
 
Site-Wide Fuel:  SNF received the 33rd Interim Storage Cask of Fast Flux Test Facility 
(FFTF) fuel at the 200 Area Interim Storage Area.  
  

PBS RL-0012 
 
Sludge Treatment:  FH received RL’s approval of the sludge treatment recommendation on 
November 16, 2004, and placed the contract with British Nuclear Fuel Limited, Inc. on  
November 16, 2004, completing the Defense Nuclear Facilities Safety Board Milestone 2001-1-121 
ahead of the November 30, 2004, due date. 
 

g 
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Notable Accomplishments, continued 
 
Sludge Disposition:  Commenced vacuuming October 31, 2004, and collected approximately 
nine cubic meters of sludge from the K East North Load Out Pit (NLOP) and weasel pit as of  
December 13, 2004. 
  
 
Multi-Canister Overpack (MCO) Welding at the Canister Storage Building:  FH welded 
and “N” stamped 15 MCOs during October.  As of December 13, 2004, a cumulative total of 287 
MCOs were welded and “N” stamped, which leaves 114 MCOs to be welded.  
 

Solid Waste Stabilization and Disposition (PBS RL-
0013) and Operate Waste Disposal Facility (PBS RL-
0080) 
 
Transuranic (TRU) Waste Program:  The DART® Audit report was approved by the 
Environmental Protection Agency (EPA)/Carlsbad Area Field Office/New Mexico Environmental 
Department.  No shipments to the Waste Isolation Pilot Plant (WIPP) were completed in 
November.  Shipments to WIPP resumed in December.  
 
TRU Waste Retrieval:  A total of 207 cubic meters (m3) of suspect TRU waste was retrieved in 
November versus 100 m3 planned.  Four hundred thirty-nine m3 fiscal-year-to-date has been 
retrieved versus 275 m3 planned. 
 
Mixed Low Level Waste (MLLW):  A total of 144 m3 of MLLW waste was dispositioned in 
November versus a planned 85 m3.  Three thousand, six hundred five m3 to date has been 
dispositioned versus 3,272 m3 planned.  A commercial contract for thermal treatment of MLLW 
was awarded. 
 

Safeguards and Security (PBS RL-0020) 
 
Safeguards and Security (SAS) completed construction and initiated operation of the PFP vehicle 
search station. 
 
FH completed installation of vehicle barrier cable around the outer fence of the protected area.  
 

Soil and Water Remediation Groundwater/Vadose 
Zone (PBS RL-0030) 
 
Carbon Tetrachloride Dense, Non-aqueous Phase Liquid Investigation:  In support of 
the carbon tetrachloride contamination cleanup in the 200 West Area, a passive soil vapor survey 
was initiated in the 216-Z-1A and PFP areas on November 11, 2004.  The data collection phase 
concluded on November 16, 2004.  This data is the first of a series of field investigations that will 
include additional sampling in the vadose zone as well as non-intrusive investigations. 
 
Well Drilling:  By the end of November, drilling operations were being conducted consecutively 
at seven different locations.  This is an unprecedented level of field activities which are being 
conducted with an excellent safety record. 
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Notable Accomplishments, continued 
 
100 K Area Groundwater Cleanup:  A proposal was made to the EPA on an innovative test for 
cleaning up chromium contamination in groundwater in the 100 K Area.  The treatment 
technology is new to the Hanford Site.  It has been successfully demonstrated at other locations 
around the world.  The plan is to extract contaminated groundwater, chemically treat it, and 
reinject the treated water into four wells that are equally spaced around the extraction well.  EPA 
approves of the plan, and it will be implemented in mid-2005. 
 

Nuclear Facility D&D, Remainder of Hanford (PBS RL-
0040) 
 

Deactivation and Decommissioning: 
 
U Plant Demolition Project:  The public comment period on the Proposed Plan for Remediation 
of the 221 U Facility Canyon Disposition Initiative started on December 13, 2004, and will 
continue through January 31, 2005. 
 
The U Plant Ancillary Facilities Action Memorandum, Removal Action Work Plan, Waste 
Management Plan, and Sampling and Analysis Plan were approved by RL and the EPA allowing 
the removal action to proceed.  Structure demolition is forecast to start in January 2005. 
 
Central Plateau Closure Project:  The publicly releasable version of the Plan for Central 
Plateau Closure was issued on  November 18, 2004.  FH briefed the State of Washington 
Department of Ecology and the EPA on the plan. 
 

Nuclear Facility D&D, River Corridor Contract Project 
(PBS RL-0041) 
 
Uranium Disposition:  Initiated fuel shipments for burial at the Mixed Waste Trenches four-
and-a-half- months ahead of schedule by successfully completing two fuel shipments of 20 boxes 
each in November.  
 
D&D 300 Area Treated Effluent Disposal Facility (TEDF):  Completed the transfer of six 
tankers from 207-S Basins to the 307 Basins.  This transfer of wastewater was necessary for the 
continued operations of the 222-S laboratory by allowing the 222-S laboratory to bring building 
steam into the facility.  This wastewater is normally discharged to the 200 Area TEDF; however, 
contaminate levels were too high to allow the discharge to proceed.  It took an outstanding team 
approach between CH2M Hill Hanford Group, Incorporated, and FH personnel to develop and 
implement a treatment alternative for this wastewater.  The team was able to develop an 
alternative and implement it without impacting the mission of the 222-S laboratory. 
 

Nuclear Facility D&D, FFTF (PBS RL-0042) 
 
Fuel Offload:  Two Interim Storage Casks (ISCs) were shipped from FFTF to the 200-Area 
Interim Storage Area.  This represents the second and third of nine ISCs that will be shipped 
during this campaign. 
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Notable Accomplishments, continued 
 
Primary Sodium Drain:  Good progress continues on preparations for Phase 3 of primary 
sodium drain to complete draining of the reactor vessel.  All parts required to assemble the 
reactor vessel drain pump were received, and assembly began in the Maintenance and Storage 
Facility.  The vertical portion of the reactor vessel drain line was installed from ground level in the 
reactor containment building down into one of the main heat transport system cells.  The 
conceptual design of all remaining equipment required to drill an access hole into the reactor inlet 
plenum was completed. 
 

Issues 
 

Nuclear Materials Stabilization and Disposition  
 
Special Nuclear Material (SNM) De-inventory Delay:  DOE authorization to allow shipment 
of Hanford plutonium material to the Savannah River Site (SRS) was due by August 30, 2004, but 
has not been received.  The continued delay in authorization to ship will result in a delay in 
completion of the SNM de-inventory of the PFP complex.  The Record of Decision, a key 
document required by DOE prior to issuing the authorization for Hanford to ship SNM to SRS, is 
not expected now until sometime next calendar year. 
 

SNF Stabilization and Disposition  
 
The methodology of determining transuranic content of empty aluminum canisters removed from 
the basins and sent to the Environmental Restoration Disposal Facility (ERDF) was called into 
question in October 2004.  A screening method was developed and approved that is expected to 
demonstrate virtually all of the 357 canisters shipped to ERDF are Low Level Waste and can 
remain in ERDF.  However, additional sampling and characterization will be conducted through 
January 2005, followed by the resumption of shipments to ERDF. 
 

Safety Overview 
 
The focus of this section is to document trends in occurrences.  FH continues to focus on 
improving safety through the efforts of the PHMC workforce as they implement the Integrated 
Environmental Safety and Health Management System, work towards achieving Voluntary 
Protection Program “Star” status, and accomplish work through Enhanced Work Planning.  Safety 
and health statistical data is presented below.  The safety charts are reported according to 
Occupational Safety and Health Administration (OSHA) standards.  
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Total OSHA Recordable Case Rate:  The calendar year (CY) 2004 rate 
has now dropped to 1.0 due to the favorable rates of the past three months.  This marks a 
significant reduction from the previous plateau of 1.5 cases per 200,000 hours.  Fluor Hanford is 
focusing on management efforts in the field to achieve another step reduction in injury rates. 
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OSHA Days Away From Work (DAFW) Case Rate:  The 
Safe Hours total is currently 1,298,615 hours.  A case from July 2004 was reclassified to DAFW 
status this month. 
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First Aid Case Rate:  There has been a steady, long term increasing trend in the 
First Aid Case Rate over the past three years, but the trend appears to be ending.  The data do 
show summer cycles within the trend due to insect and wind related cases in the summer season.  
There is a significant decrease for the two months of September and November 2004. 
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Safety Cost Index:  The data are stable on a rate below the DOE Complex 9.96 
cents per hour rate. The CY 2004 rate is on track to end more than 50% lower than CY 2003. 
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Anticipated FY 2005 Funds ($M) 

 
 

SNF Stablization and Disposition Storage Ops HQ-0012X $2.7
Nuclear Materials Stabilization & Disposition RL-0011 $211.0

SNF Stabilization & Disposition RL-0012 $129.9
Solid Waste Stabilization & Disposition RL-0013 $167.3

Safeguards & Security RL-0020 $57.6
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $61.3

Nuclear Facility D&D, Remainder of Hanford RL-0040 $89.9
Nuclear Facility D&D, River Corridor Closure RL-0041 $19.2

Nuclear Facility D&D, FFTF Project RL-0042 $46.4
Operate Waste Disposal Facility RL-0080 $3.8

$789.2
NOTE:  Numbers are rounded to the nearest $M.

Total FH

PBS Title PBS

FY 2005 
Anticipated 

Funding with 
carryover
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FY 2005 Schedule/Cost Performance ($M) 
 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of 

Work Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost Variance 

%
Budget At 

Completion

HQ0012X SNF Stablization and Disposition Storage Ops $0.4 $0.2 $0.1 -$0.1 -34.3% $0.1 44.6% $2.6

RL-0011 Nuclear Materials Stabilization & Disposition $30.3 $28.7 $25.2 -$1.6 -5.1% $3.5 12.2% $215.6

RL-0012 SNF Stabilization & Disposition $18.2 $16.6 $20.6 -$1.6 -8.8% -$4.0 -23.8% $119.7

RL-0013 Solid Waste Stabilization & Disposition $20.8 $22.6 $24.0 $1.8 8.5% -$1.4 -6.1% $164.8

RL-0020 Safeguards & Security $7.1 $7.1 $8.0 $0.0 0.0% -$0.9 -12.4% $55.1

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $7.2 $5.9 $6.2 -$1.2 -17.3% -$0.2 -4.2% $55.9

RL-0040 Nuclear Facility D&D, Remainder of Hanford $9.9 $10.2 $9.5 $0.3 2.8% $0.6 6.3% $78.8

RL-0041 Nuclear Facility D&D, River Corridor Closure $2.3 $2.5 $2.1 $0.1 6.0% $0.4 14.8% $18.6

RL-0042 Nuclear Facility D&D, FFTF Project $9.7 $6.0 $5.4 -$3.8 -38.8% $0.6 9.3% $44.2

RL-0080 Operate Waste Disposal Facility $0.5 $0.4 $0.5 -$0.1 -14.9% $0.0 -9.1% $3.6

Subtotal Sub-project Work scope $106.5 $100.3 $101.7 -$6.2 -5.8% -$1.3 -1.3% $758.8
4.4.6.1+.2 Request for Services & National Programs $1.9 $1.7 $1.1 -$0.2 -10.5% $0.6 34.5% $4.8

4.4.6.3 Work Orders from PNNL $1.1 $1.1 $0.9 $0.0 -0.4% $0.2 18.3% $6.0

4.4.6.4 Work Orders from BHI $0.3 $0.3 $0.3 $0.0 0.0% $0.0 -2.9% $1.4

4.4.6.6+.9 Work Orders from BNI/AMH $0.1 $0.1 $0.0 $0.0 0.0% $0.0 50.1% $0.5

4.4.6.7+.8 Work Orders from CH2M HILL $5.0 $5.0 $4.9 $0.0 1.0% $0.2 3.3% $25.1

Total Work For Others $8.3 $8.2 $7.2 -$0.2 -1.9% $1.0 11.9% $37.8
Total FH Contract Work scope $114.9 $108.5 $108.9 -$6.3 -5.5% -$0.4 -0.3% $796.7
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)

 
 
Schedule Performance:  Fiscal year to date (FYTD) schedule performance reflects a -$6.3M/-
5.5% unfavorable schedule variance.  The significant schedule variances are discussed in the 
following sections:  Spent Nuclear Fuel Stabilization and Disposition Storage Operations (Section 
C); Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization 
and Disposition (Section C); Solid Waste Stabilization and Disposition (Section F); Soil and Water 
Remediation, Groundwater/Vadose Zone (Section G); Nuclear Facility D&D, FFTF Project (Section 
E); and Operate Waste Disposal Facility (Section F). 
 
Cost Performance:  FYTD cost performance reflects a -$0.4M/-0.3% unfavorable cost variance.  
The significant cost variances are discussed in the following sections:  Spent Nuclear Fuel 
Stabilization and Disposition Storage Operations (Section C); Nuclear Materials Stabilization and 
Disposition (Section B); Spent Nuclear Fuel Stabilization and Disposition (Section C); Solid Waste 
Stabilization and Disposition (Section F); Safeguards and Security (Section H); Nuclear Facility 
D&D, River Corridor Closure (Section D); and Work for Others (Section I).  
 

Performance Status  
FYTD and Monthly ($M)
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Milestone Performance 
 

Milestones represent significant events in project execution.  Milestones are established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key 
events.  Because of the relative importance of milestones, the ability to track and assess 
milestone performance provides an effective tool for managing the PHMC contract.  FY 2005 
milestone information is based upon the current baseline including RL-approved changes.  
Changes in both the number and type of milestones from month to month are the result of 
Baseline Change Requests approved during the year. 
 
Fiscal year to date milestone performance shows no enforceable agreement milestones are 
overdue. 
 

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 0 1 0 0 0 1 0 2
DOE-HQ 1 0 0 0 1 1 0 3

RL 0 0 0 0 0 4 1 5
Total FH 1 1 0 0 1 6 1 10

REMAINING SCHEDULED

 
 

Gold Metrics 
 
Note:  RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  
IPABS quantities are reported monthly to DOE-HQ. 
 

Oct Nov FY 2005 Dec 1st 2nd 3rd 4th FY 2005 
2005 2005 To Date 2005 Qtr Qtr Qtr Qtr Total

Planned      -        -            -        -        -        -        -           -           - 
Actual     -       -           -       -       -       -        -           -           - 
Planned      -        -            -        -        -        -         2          3 5
Actual      3      6           9     -        9     -        -           -   9
Planned      -        -            -        -        -        -        -           -           - 
Actual      -       40          40      -       40      -        -           -   40
Planned 0.0 0.0 0.0 0.2 0.2 0.2 0.2 0.2 0.8
Actual 22.1 0.6 22.7 0.0 22.7 0.0 0.0 0.0 22.7
Planned     81     81        162     81   243   246   247      247 983
Actual      -        -            -        -        -        -        -           -           - 
Planned   250   273        523   251   774   388   969   1,744 3,875
Actual   234      -          234      -     234      -        -           -   234
Planned      -        -            -        -        -        -        -            1 1
Actual      -        -            -        -        -        -        -           -           - 

* Industrial Facility Completions dispositioned in October were 604G, 621A and 621B; and in November were  
  3707E, 2242B, 3229, 3704, MO557, and MO558.

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions (# 
of facilities)

Material Access Areas 
Eliminated (# of areas)

Enriched Uranium, packaged 
for long-term storage (# of 
containers)

Measure/Units

Industrial Facility Completions 
(# of facilities)*

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged 
for final disposition (MTHM)
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Government Furnished Services/Items (GFS/I) 
 
Listed below are the near-term RL action/commitments required to support FH’s accelerated 
cleanup. Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  
Items in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status. 
 
NOTE:  GFS/I data is through December 13, 2004. 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt GFS/GFI 

RL Letter 
No. & Date 
Completed

FH 
Submittal 

FH Letter 
No. & 
Date 

Completed
GF0112 C.2.2.1.2.4 

Disposition 
SNM 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• 
Plutonium 
Finishing 
Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
"Disposition 
SNM", 
GF0112 
 
DE-AC06-
96RL13200, 
RL-011, 1b 

Authorization 
to ship Hanford 
Pu to SRS or 
other location.
Commitment: 
30 August 
2004 

      

Approve updates to the Annual 
Performance Objectives, Measures, and 
Commitments Report within 30 days of 

submittal 

GF0089 C.5.1.2 
Integrated 
Safety 
Management 
System 

WBS 4.4.3.4 
Safety and 
Health 
Management 
Integrated 
Safety 
Management 
System 

• 
Safety 
& 
Health 

 DE-AC06-
96RL13200, 
C.5.1, 
"Integrated 
Safety 
Management 
System", 
GF0089 

Approve 
updates to the 
Annual 
Performance 
Objectives, 
Measures and 
Commitments 
Report within 
30 days of 
submittal 
Commitment: 
16 December 
2004 

  FY 2005 
Performance 
Objectives, 
Measures, 
and 
Commitments 
Report 
Planned: 1 
September 
2004 

FH-0402747 
FH-0402747.1 
Completed: 16 
November 2004 
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Contract Deliverables 
 
Listed below are the near-term FH action/commitments required to support FH’s accelerated 
cleanup. Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items in “gold” reflect the affected Performance Incentive.  Items in “pink” 
reflect an overdue status. 
 
NOTE:  All contract deliverable data is through December 13, 2004. 
 
Re
f. 
ID 

SOW 
Secti

on 

WBS 
Scope Resp. Req’mt Deliver

-able 

FH Letter 
No./Date 

Completed 

GFS/ 
GFI 

RL Letter No./Date 
Completed 

Authorization Agreement for K-Basins (review and 
update yearly) 

CD0
001 

C.2.1.1.
1.1 
Maintain 
Safe & 
Complia
nt 100 K 
Area 
Facilities 

WBS 
4.1.1.1.8 
100K Safe & 
Compliant 
Maintain 
and 
Update 
Safety 
Basis and 
Authorizat
ion 
Agreement 
for SNF 
Facilities 

K Basins 
Closure 

 DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Maintain Safe & 
Compliant 100 K 
Area Facilities", 
CD0001 
 
DE-AC06-
96RL13200, 
H.41 

Authorization 
Agreement for K-
Basins (2004) 
Planned: 31 
October 2004 

      

CD0
328 

C.2.1.1.
1.6 
Dispositi
on 105 
KE Basin 

WBS 
4.1.1.1.10 
100K 
Decontamin
ation & 
Deactivation 
(D&D) 
Dispostion 
105 KE 
Basin 

K Basins 
Closure 

 DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Disposition 105 
KE Basin", 
CD0328 
 
DE-AC06-
96RL13200, RL-
012, 1c(2)a 

K-East Basin 
discharge chute 
immobilized or 
encapsulated. 
Commitment: 30 
December 2004
Planned: 27 
August 2004 

     Completed 8/27/04 (FH-
0403559 dated 11/11/04) 

CD0
218 

C.2.2.2.
1 
Remedia
te 200 
Area 
Waste 
Sites 

WBS 4.1.2.5 
200 Area 
Waste Site 
Cleanup 
Remediate 
200 Area 
Waste 
Sites 

Central 
Plateau 
D&D and 
River 
Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.2, 
"Remediate 200 
Area Waste 
Sites", CD0218 

M-13-00O: 1 200 
NPL RI/FS 
(RFI/CMS) work 
plan for the 200-
SW-2, radioactive 
landfills and dumps 
OU includes waste 
sites in the 200-
SW-1, Non-
Radioactive 
Landfills and 
Dumps OU 
Commitment: 31 
December 2004
Planned: 31 
December 2004 

      

Authorization Agreement for CWC and LLBG (review 
and update yearly) 

CD0
080 

C.3.2.1 
Maintain 
Safe & 
Complia
nt 
Central 
Waste 
Complex 
Facility 
Operatio
ns 

WBS 4.2.2 
Central 
Waste 
Complex 
(CWC) 
Maintain 
Safe & 
Compliant 
CWC 
Facility 
Operations 

Solid 
Waste 
Stabilizati
on and 
Dispositio
n 

 DE-AC06-
96RL13200, 
C.3.2, "Maintain 
Safe & 
Compliant 
Central Waste 
Complex Facility 
Operations", 
CD0080 
 

 

Authorization 
Agreement 
for CWC and 
LLBG (review 
and update 
2004) 
Planned: 18 
December 
2004 
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Contract Deliverables, continued 
 

Status Report on DOE Findings (Quarterly) CD0116 C.4.2.41 
Safeguards 
& Security 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

Safety & Health  DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards 
& Security", 
CD0116 

Status Report on DOE 
Findings - 1st Quarter 

FY2005 
Planned: 10 January 

2005 

   

200E, 200W, 300, 400 Area Drinking Water Report 
(Monthly) 

200E, 200W, 300, 400 
Area Drinking Water 
Report (2004, November)
Planned: 10 December 
2004 

      

     

200E, 200W, 300, 400 
Area Drinking Water 
Report (2004, December)
Planned: 10 January 
2005 

      

Annual BCAA Asbestos Notification of Intent CD0155 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0155 

Annual BCAA Asbestos 
Notification of Intent 
(CY 2005) 
Planned: 15 
December 2004 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report (Monthly)

CD0288 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0288 

National Pollutant 
Discharge Elimination 
System Discharge 
Monitoring Report 
(2004, November) 
Planned: 25 
December 2004 

      

Quarterly RCRA Permit Class I Modification 
Notification 

CD0154 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

Regulatory 
Compliance

 WA780008967, 
Permit 
Condition I.C.3
 
DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0154 

Quarterly RCRA Permit 
Class I Modification 
Notifications (2005 1st 
Quarter) 
Planned: 3 January 
2005 

      

Unreviewed Safety Question Summary Report 
for each FH managed category 1, 2, and 3 

nuclear facilities (Annual) 
Unreviewed Safety 
Question Summary 
Report for K Basin 
Deactivation (2004) 
Planned: 31 
December 2004 

      

CD0182 C.5.1.3 
Nuclear Safety 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1, "Nuclear 
Safety", 
CD0182 

Unreviewed Safety 
Question Summary 
Report for the 200 
North Building (2004)
Planned: 31 
December 2004 
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Contract Deliverables, continued 
 
Computerized Accident/Incident Reporting System 

(CAIRS) [Form DOE F 5484.3] for each new or 
revised Recordable injury, illness, vehicle accident, 

and property damage incident (Quarterly) 

CD0134 C.5.1.4 
Occupational 
Safety & 
Health 

WBS 4.4.3.8 
Occupational 
Safety & 
Health 
Occupational 
Safety & 
Health 

Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.1, 
"Occupational 
Safety & 
Health", 
CD0134 Computerized 

Accident/Incident 
Reporting System 
(CAIRS) [Form 
DOE F 5484.3] 
for each new or 
revised 
Recordable 
injury, illness, 
vehicle accident, 
and property 
damage incident 
(4th Quarter 
CY2004) 
Planned: 10 
January 2005 

      

DOE F 5484.4 Form, Tabulation of Work-Hours, 
Vehicle Usage, and Property Valuations (Quarterly)

CD0306 C.5.1.4 
Occupational 
Safety & 
Health 

WBS 4.4.3.8 
Occupational 
Safety & 
Health 
Occupational 
Safety & 
Health 

Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.1, 
"Occupational 
Safety & 
Health", 
CD0306 

DOE F 5484.4 
Form, Tabulation 
of Work-Hours, 
Vehicle Usage, 
and Property 
Valuations (2004, 
4th Quarter) 
Planned: 10 
January 2005 

      

Conference Management Report (Quarterly) CD0270 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0270 

Conference 
Management 
Report (2005 1st 
Quarter) 
Planned: 10 
January 2005 

      

Planned Conference Activity January - March 
(Annual)  

CD0405 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0405 

Planned 
Conference 
Activity January - 
March (2005) 
Planned: 8 
January 2005 

      

Contract Funds Status Report (Monthly) CD0179 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0179 

Contract Funds 
Status Report 
(November FY05)
Planned: 29 
December 
2004 

      

 



 
DOE/RL-2000-76, Rev. 49 Overview           A: 14

 

PHMC Performance Report                November 2004
Section A                  Overview 

 

Contract Deliverables, continued 
 

Depreciation Charges (Monthly) CD0271 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0271 

Depreciation Charges 
(FY2005 December) 
Planned: 10 January 
2005 

      

Financial Information System (FIS) Management & 
Reporting System (MARS) (Month-End Deadlines) 

CD0173 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0173 

Financial Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (FY2005 
December) 
Planned: 10 January 
2005 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly)CD0281 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0281 

Fluor Hanford, Inc., 
Cost Submittal FHXXXX 
(FY2005 December) 
Planned: 10 January 
2005 

      

Reconciliation Transfers Between FH and Other 
Hanford Contractors (Transfers To and Transfers From)

(Quarterly) 

CD0292 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0292 Reconciliation Transfers 

Between FH and Other 
Hanford Contractors 
(Transfers To and 
Transfers From) 
(FY2005 1st Quarter) 
Planned: 15 
December 2004 

      

Reconciliation of Activities Charged to Suspense Debits 
and Budget and Reporting (B&R) Number (Monthly) 

CD0294 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0294 

Reconciliation of 
Activities Charged to 
Suspense Debits and 
Budget and Reporting 
(B&R) Number (FY2005, 
December) 
Planned: 10 January 
2005 

      

GFS/GFI Report (Quarterly) CD0284 C.5.3.2 
Baseline 

WBS 4.4.4 
PHMC 
Planning 
and 
Integration 
Baseline 

Project 
Systems 
& 
Support 

 DE-AC06-
96RL13200, 
C.5.3, 
"Baseline", 
CD0284 

GFS/GFI Report 
(FY2005 1st Quarter) 
Planned: 20 
December 2004 

      

Project Hanford Management Contract Performance 
Report (Monthly) 

CD0169 C.5.3.4 
Contract 
Reporting 

WBS 4.4.4 
PHMC 
Planning 
and 
Integration 
Contract 
Reporting 
(Baseline) 

Project 
Systems 
& 
Support 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0169 

Project Hanford 
Management Contract 
Performance Report 
(11/2004) 
Planned: 29 
December 2004 

      

 


